Progress Report



George House

02/2022




A great start has been made on-site at George House in Hull. The redevelopment of this former office building into brand new apartments is much needed in the city and the response to new sales has been fantastic with a majority of the first three floors all being selling out. As of this date, the 4th floor has been released with the 5th and 6th floor to follow shortly.

The construction team are fully assembled on-site and a more detailed breakdown of completed tasks is below.

Should you have any further questions then feel free to reach out.

<u>Task</u>	Actual Percentage
Noise, Environmental and Measured Survey	100%
Structural Report	100%
Asbestos Survey & Report	100%
Fire Strategy & Report	100%
Acoustic Survey & Report	100%
<u>Internal Works</u>	Actual Percentage
Isolate all services	100%
Strip out	100%
Demolish all existing partitions	100%
New partitions	100%
1 st Fix joinery	100%
Plasterboard walls and ceilings	60%
1 st Fix electrics	90%
Undertake drainage to ground floor area	25%
1st Fix plumbing and mechanical works	65%
Plaster skimming	0%
2 nd Fix electrics including mains	10%
2 nd Fix plumbing and mechanical works	5%
Provide and install kitchen units	0%
Provide and fix wall tiling to bathroom and	0%
kitchen areas	
2 nd fix joinery including ironmongery	0%
Decorations	0%
Provide and lay floor finishes to rooms	0%
Asbestos Removal	100%
Renew Existing Windows	55%















TO FIND OUT MORE, PLEASE CONTACT US TODAY

FORTEM PROPERTY

LONDON

The Limes 1339 High Road, Whetstone, London, United Kingdom, N20 9HR **KUWAIT**

34 Ali Al Salem Street, AlMubarakiya Market Kuwait City T. 020 3886 1090 E. hello@fortemproperty.co.uk www.fortemproperty.co.uk







